Edison-Eastlake Community Choice Neighborhoods Planning and Action Activities Process June 2016-June 2019

Assessment (Today)

Visioning (Tomorrow)

3 Strategies (How We Get There)

Implementation (Doing It)

Neighborhood

Housing

People/ **Education**

- Document key demographics
- Conduct resident and neighborhood surveys
- Conduct stakeholder interviews and focus groups
- Inventory existing services and amenities
- Undertake analysis of existing physical conditions including open space, transportation, housing, environmental, economic, historic, crime
- Contract for independent residential and economic development market studies
- Launch (and sustain) range of resident engagement and capacity building activities

- ➤ Analyze data from baseline assessment
- Conduct additional focus groups or identify secondary data sources to refine analysis as needed
- > Identify needs, challenges and gaps in services
- ➤ Identify neighborhood assets and opportunities
- Secure consensus on neighborhood vision and priorities
- Determine potential development sites and housing program
- > Outline selection process for **Action Activities**

- > Research evidence-based strategies and successful transformation models
- > Develop strategies for each priority area (possibly health and wellness, workforce development, education, youth programs, public safety, economic development, open space, etc.)
- > Develop housing replacement options
- > Integrate other planning efforts
- > Implement "early start" plan elements (Doing While Planning)
- > Select Action Activities for HUD review and approval

- > Finalize goals, strategies and outcomes
- Develop financing plan
- > Establish governance structure, budget and timeline for implementation
- ➤ Identify data metrics, system and establish data sharing agreements to track metrics
- Start to secure leverage commitments
- > Develop plan for continued community capacity building and engagement during implementation
- > Implement approved Action Activities through July 2019

June'16-Feb'17 July-Dec'17 Feb'17-Jun'17 Jan-June '18

HUD Planning Deliverables

Quarterly Reports (Ongoing)

Outline with Content

Draft TP

Final TP

HUD Action Activities Steps

Determine selection process for Action Activities

Submit Proposed **Action Activities**

Implement Action Activities (completion by June 2019)

